SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:10AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 055 Const Calendar Day: 570 Date: 01-Apr-2011  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  04:00 PM Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 05-Apr-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

Tower Activities

Bolting at Splice #1 - Elevation 50.3m =

Bolting of 27mm A490M assemblies was ongoing throughout the shift. The skins on the East shaft have
been tensioned (except for the 10 columns on skins C & D for the ventilation hood). Snugging and
tensioning of bolts started on the longitudinal stiffeners inside the east shaft. Also, bolts were being
installed in the skins on the North shaft.

| witnessed torque verification testing on the East shaft skin bolts that were tensioned from the shaft
exterior. The following columns of bolts were tested:

- A2, A3, A7, A10, A11, A15, & Al6

- B2, B3, B6, B7, B10, & B11

- C6, C7, C10, C11, C14, & C15

- D10, D11, D14, D15, D18, & D19

- E2, E3, E7, E8, E12, E13, E16, E17, E21, & E22
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Welding continued throughout the shift on ESW restraint brackets on shear plate a2N.

Kkkkkkkkk

Welding at Splice #2:

Welding started today on the fillet welds on the B-C corner and C-D corner splices inside the South shaft.
They started with tack welding only, and they are preheating with torches. After they get sufficient tack
welds in place, then they plan to remove the restraints and wedges holding the plate tight in against the
corner plate. Then they can install preheat blankets, and start production welding.

The air monitoring at this location showed excessive readings on CO. The CO air readings were
excessive not just in the immediate area of welding, but also as far up the shaft as 123m. The welding
was paused while extra ventilation was installed. Extra ventilation was installed at Elevation 83m to suck
out the fumes. Also, fans were installed at 53m to blow fresh air into the shaft to try to increase the overall
circulation. | called Mark Woods and safety officer Grady Hart to inform them of this issue.
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Dimension checks:

| measured the shaft spacing at the top of Lift 4. The 143m struts have all been pinned with bolts installed,
so the spacing between the Lift 4 shafts should be in its final position. All of the measurement are within
tolerance. Also, | compared these measurements against the shaft spacing for the grillage (which was
measured last week). This is to get an idea of how well the Splice #4 skins will align across the Splice #4
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Date: 01-Apr-2011

Friday

- North-to-East shafts at the A-E corner: 7mm

- North-to-East shafts at the A-B corner: 10mm
- South-to-West shafts at the A-E corner: 2mm
- South-to-West shafts at the A-B corner: 7mm
- North-to-West shafts at the A-E corner: 2mm
- North-to-West shafts at the D-E corner: 6mm
- South-to-East shafts at the A-E corner: 4mm
- South-to-East shafts at the D-E corner: 9mm

connection. Below is the difference in the shaft spacing from Lift 4 to the grillage:
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04-0120F4 Bid Item: 053 T-LO1-TNE.053 Tower Lift 01 Tower NE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP TODD JACKSON 8.00 0.00 0.00 8.00 |:|
Ironworker JNM SALVADOR SANDOVAL 8.00 0.00 0.00 8.00 D
Ironworker APP KENNETH CHAPPELL 8.00 0.00 0.00 8.00 D
Ironworker APP Tony Miranda 8.00 0.00 0.00 8.00 D
Ironworker JNM RYAN NASH 8.00 0.00 0.00 8.00 D
Ironworker JNM ROGELIO RUIZ 8.00 0.00 0.00 8.00 D
Ironworker FOR DAVID LUCERO 8.00 0.00 0.00 8.00 D
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